



Date: 10/11/2021

## Prime Contract Change Order Number 026

Belmont Middle and High School

Project # 1318017

Skanska USA Building Inc.

**To Contractor:**

Skanska USA Building Inc.  
101 Seaport Boulevard  
Suite 200  
Boston, MA 02210

Architect's Project No:

1318017-000

Contract Date:

7/7/2018

Contract Number: 999

**The Contract is hereby revised by the following items:**

Change Order #26 - COVID-19 Reconciliation

AR	CE	Description	Amount
----	----	-------------	--------

PCCO 026 reconciles the COVID-19 allowance in GMP. Per Note (6) in the Assumptions and Qualifications, the COVID-19 projections of impact to the project are reviewed based on the continuously changing conditions of the pandemic. Analysis of cost to date as well as projected costs through December 2021 are detailed below.

COVID-19 Allowance Value through PCCO 021 (September 2021) = \$565,000

Total Value Expended from COVID-19 Allowance = \$545,000

Current COVID-19 Allowance Balance = \$20,000

Anticipated COVID-19 Cost October through December 2021 = \$0

Total Increase to the COVID-19 Contract Allowance = \$0

The original Contract Value was.....	\$240,341,185.00
Sum of changes by prior Prime Contract Change Orders.....	\$10,575,015.00
The Contract Value prior to this Prime Contract Change Order was.....	\$250,916,200.00
The Contract Value will be changed by this Prime Contract Change Order in the amount of.....	\$0.00
The new Contract Value including this Prime Contract Change Order will be.....	<b>\$250,916,200.00</b>
The Contract duration will be changed by.....	0 Days
The revised Substantial Completion date as of this Prime Contract Change Order is.....	

Skanska USA Building Inc.

Perkins & Will, Inc.

Town of Belmont

CONTRACTOR

ARCHITECT

OWNER

101 Seaport Boulevard  
Suite 200  
Boston, MA 02210

225 Franklin St, Boston, MA 02110

455 Concord Ave  
Belmont, MA 02478

Address

Address

Address

By Michael Loring

By Brian Spangler

By William Lovallo

SIGNATURE

SIGNATURE

SIGNATURE

DATE

DATE

DATE