



Date: 7/5/2022

Prime Contract Change Order Number 038

Belmont Middle and High School

Project # 1318017

Skanska USA Building Inc.

To Contractor:

Skanska USA Building Inc.
101 Seaport Boulevard
Suite 200
Boston, MA 02210

Architect's Project No:

1318017-000

Contract Date:

7/7/2018

Contract Number: 999

The Contract is hereby revised by the following items:

Change Order #38

AR	CE	Description	Amount
696R001	1629	CCD 416 Elimination of West of Harris Field Work	-\$2,377,280.00

The original Contract Value was.....	\$240,341,185.00
Sum of changes by prior Prime Contract Change Orders.....	\$15,675,998.00
The Contract Value prior to this Prime Contract Change Order was.....	\$256,017,183.00
The Contract Value will be changed by this Prime Contract Change Order in the amount of.....	-\$2,377,280.00
The new Contract Value including this Prime Contract Change Order will be.....	\$253,639,903.00
The Contract duration will be changed by.....	0 days
The revised Substantial Completion date as of this Prime Contract Change Order is.....	

Skanska USA Building Inc.

Perkins & Will, Inc.

Town of Belmont

CONTRACTOR

ARCHITECT

OWNER

101 Seaport Boulevard
Suite 200
Boston, MA 02210

225 Franklin St, Boston, MA 02110

455 Concord Ave
Belmont, MA 02478

Address

Address

Address

BY James Craft

By Brian Spangler

BY William Lovallo

SIGNATURE

SIGNATURE

SIGNATURE

DATE

DATE

DATE