



Date: 7/31/2020

Prime Contract Change Order Number 005

Belmont Middle and High School

Project # 1318017

Skanska USA Building Inc.

To Contractor:

Skanska USA Building Inc.
101 Seaport Boulevard
Suite 200
Boston, MA 02210

Architect's Project No:

1318017-000

Contract Date:

7/7/2018

Contract Number: 999

The Contract is hereby revised by the following items:

Change Order #5

AR	CE	Description	Amount
050R002	178	CCD 045 Steel Revisions per Submittal # 051200-31.0 (Batch 4) Review	\$15,444.00
064R002	234	ASI 040 - Misc. Millwork Clarifications	\$51,817.00
088	237	CCD 057 - Steel Clarifications per RFI 185, 212, 222 & 246 Responses	(\$7,035.00)
092	238	CCD 075 - Area C Slab Edge Clarification per Batch 9 Deck Review	\$5,274.00
097	249	CCD 073 Amended 2	\$72,473.00
087	261	CCD 056 Amended - Batch 3 Steel Revisions	\$37,264.00
054	265	ASI 056 - Vertical Fin Dimension Clarifications per RFI 334 Response	\$12,279.00
086	270	CCD 080 - Steel Primer Clarifications	\$19,522.00
085R001	347	PR 056 FIELD HOUSE IN-FILL REVISIONS	\$3,662.00
081	355	PR 045 VENTING OF MASONRY CAVITY	\$24,866.00
093	416	Owner Request - Relocate Gym Equipment in Field House	\$3,445.00
090	425	RFI 307 - Field Work 038	\$20,489.00

The original Contract Value was.....	\$240,341,185.00
Sum of changes by prior Prime Contract Change Orders.....	(\$362,945.00)
The Contract Value prior to this Prime Contract Change Order was.....	\$239,978,240.00
The Contract Value will be changed by this Prime Contract Change Order in the amount of.....	\$259,500.00
The new Contract Value including this Prime Contract Change Order will be.....	\$240,237,740.00
The Contract duration will be changed by.....	0 Days
The revised Substantial Completion date as of this Prime Contract Change Order is.....	

Skanska USA Building Inc.

 CONTRACTOR
 101 Seaport Boulevard
 Suite 200
 Boston, MA 02210


 Address
 By Michael Loring

 SIGNATURE _____
 DATE _____

Town of Belmont

 OWNER
 455 Concord Ave
 Belmont, MA 02478

 Address
 By William Loyallo

 SIGNATURE 
 DATE August 12, 2020
