



Date: 12/8/2020

Prime Contract Change Order Number 010

Belmont Middle and High School

Project # 1318017

Skanska USA Building Inc.

To Contractor:

Skanska USA Building Inc.
101 Seaport Boulevard
Suite 200
Boston, MA 02210

Architect's Project No:

1318017-000

Contract Date:

7/7/2018

Contract Number: 999

The Contract is hereby revised by the following items:

Change Order #10

AR	CE	Description		Amount
114	280	CCD 079 - Shaft Revisions at Column Line AH'.2 Area A	\$	12,861.00
148	292	PR 042 - School Store Modifications	\$	5,535.00
145	308	CCD 091 - Slab Edge Revisions - RFI CON-368	\$	8,341.00
124R001	334	PR 065 - Rain Leader Coordination at Auditorium Stage Per RFI 394	\$	38,379.00
144	382	CCD 119 SLAB EDGE FRAMING LEVEL 04 AREA C PER RFI CON-444	\$	15,380.00
153	384	CCD 110 FIRE PROTECTION CLARIFICATIONS PER RFI CON-468	\$	22,864.00
155	394	CCD 109 FIRE PROTECTION CLARIFICATIONS PER RFI CON-482	\$	11,503.00
	436	ASI 122 MAKER SPACE SPK. HEAD	\$	0.00
162R001	443	CCD 136 ELEC F34 LIGHT FIXTURE LAYOUT TO MATCH ARCH RFI-528	\$	17,466.00
197	444	ASI 115 PLUMBING CLARIF. AT FH CUSTODIAL CLOSET PER RFI 532	(\$	5,138.00)
	477	ASI 049 EXTERIOR REVISIONS PER Cx COMMENTS	\$	0.00
181	492	RFI 698 CW Head Detail at Stair End	\$	6,066.00
	541	CCD 181 ARCH. REVISIONS RELATED TO CCD-152 & RFI CON-568	\$	0.00
185	546	CCD 168 MISC. FDVC LOCATION COORD.	\$	11,792.00
184	561	CCD 163 INTUMESCENT PAINT AT BRACING ON COL. LINE 16' PER RFI 599	\$	1,264.00
186	577	CCD 195 FIRE PROTECTION AT EXT. STORAGE ROOM E112B (L1 FIELD HOUSE)	\$	0.00
191	606	ASI 147 ANTI-SLIP COATING SPEC PER RFI CON-729	\$	1,175.00
188	615	RFI 442: UG KW Cleanout Building A (PJD P-016)	\$	2,782.00
165	623	RFI 470: Drain Riser Sizing (JCC FP RFI FP-013)	\$	6,879.00
172	625	RFI 732: Area C Level 04 Stair FP Coverage (JCC FP-028)	\$	13,747.00
187	657	Submittal 081113-9.0 A2 and A3 HM Frames - HW 66 Added Closers	\$	1,607.00
199	720	Coordination Revision - Revise 6" storm line in Area Level 4 - PJD	\$	1,849.00
201	727	Premium to use the BOD CT 1 & 2 tile	\$	26,651.00

Neither the adjustments to the Contract Price nor the Contract Time upon which this PCCO is based contemplates any project delays, suspensions, disruptions, cost escalations or other impacts caused, directly or indirectly, by the Pandemic (as defined in the GMP), as such cost adjustment to the Contract Sum and GMP shall be reconciled in accordance with the Owner Pandemic Allowance. Skanska further reserves all rights to request adjustment of the Contract Time as a result of the Pandemic Standards and in connection with this PCCO. Skanska will make every reasonable effort to provide the required documentation and notice in accordance with this Contract, however, Skanska may not be able to meet the contractual deadlines due to circumstances outside of Skanska's control.

