



Date: 9/2/2020

Prime Contract Change Order Number 006

Belmont Middle and High School

Project # 1318017

Skanska USA Building Inc.

To Contractor:

Skanska USA Building Inc.
101 Seaport Boulevard
Suite 200
Boston, MA 02210

Architect's Project No:

1318017-000

Contract Date:

7/7/2018

Contract Number: 999

The Contract is hereby revised by the following items:

Change Order #6

AR	CE	Description	Amount
069R001	240	CCD 077 - Batch 9 Steel Revisions - Level 2	\$2,237.00
098	242	CCD 076 - Relocate Civil to Avoid Trailers per RFI-286	(\$5,821.00)
089R002	251	CCD 069 - Batch 8 Steel Revisions	\$6,924.00
070	256	ASI 044 - Locker Type Clarifications	\$0.00
109R001	295	Cleaning of Existing Drainlines	\$8,939.00
123	314	PR 062 - Food Service Equipment Revisions	\$37,760.00
076	320	ASI 083 - Mop Sink Size Clarification Area A JC A314B	\$0.00
077R001	322	PR 061 - Toilet Room Coordination Per RFI 390 & 391	\$1,361.00
106	328	PR 049 - Crack Isolation Membrane	\$40,450.00
095	358	PR 055 - SCHOOL GUARD GLASS IGU	\$66,797.00
101	431	CCD 124 REVISIONS TO SPEC SECTION 07 5423	(\$3,374.00)
107R001	514	CCD 155 FIELD HOUSE SOFFIT CLARIFICATIONS - MISC METAL SCOPE ONLY	\$8,847.00

The original Contract Value was.....	\$240,341,185.00
Sum of changes by prior Prime Contract Change Orders.....	(\$103,445.00)
The Contract Value prior to this Prime Contract Change Order was.....	\$240,237,740.00
The Contract Value will be changed by this Prime Contract Change Order in the amount of.....	\$164,120.00
The new Contract Value including this Prime Contract Change Order will be.....	\$240,401,860.00
The Contract duration will be changed by.....	0 Days
The revised Substantial Completion date as of this Prime Contract Change Order is.....	

Skanska USA Building Inc.

 CONTRACTOR
 101 Seaport Boulevard
 Suite 200
 Boston, MA 02210

 Address
 By Michael Loring

 SIGNATURE

 DATE

Town of Belmont

 OWNER
 455 Concord Ave
 Belmont, MA 02478

 Address
 By William Lovallo

 SIGNATURE

 DATE
