



Committee Meeting OME Summary

PCO	CE	Description	Reason	Date Of Change	Cost Event
					Pending
99A	457A	PR 087 Additional Corridor Tile - Option A	Architect Directive	7/24/2020	\$ 122,100
99B	457B	PR 087 Additional Corridor Tile - Option B	Architect Directive	7/24/2020	\$ 248,069

PCO	CE	Description	Reason	Date Of Change	Pending
	458	CCD 133 - Corridor Door Revisions	Architect Directive	7/24/2020	\$ 87,000
	508	CCD 142 - Field House Storage Revisions	Architect Directive	8/6/2020	\$ 75,000
	536	CCD 157 - HS Science Sink Relocation	Architect Directive	8/19/2020	\$ 62,750
	553	CCD 165 - Phase 2 Sink Revisions	Architect Directive	8/27/2020	\$ 35,250
		CCD 111 - Modifications per FFE Layouts	Architect Directive		\$ 105,672
Sub-Total					\$ 365,672