



Prime Contract Change Order Number 066

Date: 2/8/2024

Belmont Middle and High School

Project # 1318017

Skanska USA Building Inc.

To Contractor:
Skanska USA Building Inc.
101 Seaport Boulevard
Suite 200
Boston, MA 02210

Architect's Project No: 1318017-000
Contract Date: 7/7/2018
Contract Number: 999

The Contract is hereby revised by the following items:

Change Order #66 - Stairtower Allowance Over and OMG Power Grip Testing

AR	CE	Description	Amount
AE171	2350	Testing Procedures for OMG Power Grip	\$0.00
1017	2260.0003	Stairtower Access for PV Installation (Allowance Overrun)	\$12,282.00

The original Contract Value was.....	\$240,341,185.00
Sum of changes by prior Prime Contract Change Orders.....	\$16,946,958.00
The Contract Value prior to this Prime Contract Change Order was.....	\$257,288,143.00
The Contract Value will be changed by this Prime Contract Change Order in the amount of.....	\$12,282.00
The new Contract Value including this Prime Contract Change Order will be.....	\$257,300,425.00
The Contract duration will be changed by.....	0 days
The revised Substantial Completion date as of this Prime Contract Change Order is.....	8/15/2023

Skanska USA Building Inc.	Perkins & Will, Inc.	Town of Belmont
CONTRACTOR	ARCHITECT	OWNER
101 Seaport Boulevard Suite 200 Boston, MA 02210	225 Franklin St, Boston, MA 02110	455 Concord Ave Belmont, MA 02478
Address	Address	Address
BY Mike Morrison	BY Brian Spangler	BY William Lovallo
SIGNATURE	SIGNATURE	SIGNATURE
DATE	DATE	DATE