



# Prime Contract Change Order Number 052

Date: 5/16/2023

Belmont Middle and High School

Project # 1318017

Skanska USA Building Inc.

To Contractor:  
Skanska USA Building Inc.  
101 Seaport Boulevard  
Suite 200  
Boston, MA 02210

Architect's Project No: 1318017-000  
Contract Date: 7/7/2018  
Contract Number: 999

**The Contract is hereby revised by the following items:**

Change Order #52 - PV Additional SEL Relay and UPS

AR	CE	Description	Amount
910	2240	Additional SEL Relay and UPS	\$8,652.00

The original Contract Value was.....	\$240,341,185.00
Sum of changes by prior Prime Contract Change Orders.....	\$16,395,675.00
The Contract Value prior to this Prime Contract Change Order was.....	\$256,736,860.00
The Contract Value will be changed by this Prime Contract Change Order in the amount of.....	\$8,652.00
The new Contract Value including this Prime Contract Change Order will be.....	\$256,745,512.00
The Contract duration will be changed by.....	0 days
The revised Substantial Completion date as of this Prime Contract Change Order is.....	8/7/2023

Skanska USA Building Inc.  
 \_\_\_\_\_  
 CONTRACTOR  
 101 Seaport Boulevard  
 Suite 200  
 Boston, MA 02210  
 \_\_\_\_\_  
 Address  
 BY Mike Morrison  
 \_\_\_\_\_  
 SIGNATURE \_\_\_\_\_  
 DATE \_\_\_\_\_

Town of Belmont  
 \_\_\_\_\_  
 OWNER  
 455 Concord Ave  
 Belmont, MA 02478  
 \_\_\_\_\_  
 Address  
 BY William Lovallo  
 \_\_\_\_\_  
 SIGNATURE \_\_\_\_\_  
 DATE \_\_\_\_\_

# Perkins&Will

Belmont Middle and High School

PCCO-052 Item Descriptions

5/16/2023

<b>PCO</b>	<b>CE</b>	<b>Description</b>	<b>Amount</b>	<b>Reason</b>
910	2240	ADDITIONAL SEL RELAY AND UPS	\$8,652	The cost in this PCO is to provide additional SEL relays and UPS for the PV system, per design changes made by Belmont Light & Power.