Street Name	From	To
MARION RD	BELMONT ST	GROVE ST

Category	Item	Start Date	Completion Date
Utility Work			
	Gas	Complete	
	Water	N/A	
	Sewer/Drain		
Road Reconstruction		**TBD**	
	Lower Structures		
	Reclamation		
	Asphalt Binder		
	Curbing Installation		
	Construct Accessible Ramps		
	Driveway Aprons		
	Sidewalk Construction	N/A	
	Reset Utility Structures		
	Final Paving		
	Pavement Markings		

Notes: