
Week: Description of Work

Week Beginning 
October 19th

• Reset granite curbing along CVS side of Leonard Street (Monday and Tuesday)
• Installation of underground utilities and light pole bases on Leonard Street
• Pour new concrete sidewalk on Leonard Street from the Fire Station to Pleasant Street (Monday and Tuesday)
• Pour Concrete sidewalk on Leonard Street (Thursday and Friday)

Week Beginning 
October 12th

• Removal of existing sidewalk from the CVS side of Leonard Street
• Installation of underground utilities and light pole bases in front of Macy’s on Leonard Street
• Cutting of brick
• Preparation of concrete pad for benches and trash receptacles
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