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Warwick Road Common St. Carleton Rd. complete complete complete complete 5/2/2016 complete complete complete 5/8/2016
Bradley Road Gordon Tr. Pearson Rd. 5/8/2016 5/16/2016 5/16/2016 5/23/2016 5/31/2016 5/31/2016
Shean Road Waverly St. Gordon Tr.
Concord Ave (EB) Common St. Cottage St. complete complete complete complete 4/11/2016 complete complete complete 5/8/2016
Concord Ave (WB) Cottage St. Common St. complete complete complete complete 4/18/2016 complete complete complete 5/8/2016
Richmond Road Prospect St. Leicester Rd. complete complete complete complete 4/18/2016 complete complete complete
Richmond Road Leicester Rd. Lawrence Rd. complete complete complete complete 4/18/2016 complete complete complete
Cottage Street School St. Concord Ave. complete complete complete complete 4/11/2016 complete complete complete
Elm Street School St. Payson Rd. complete complete complete complete 4/11/2016 complete complete complete 5/8/2016
Somerset Street Pleasant St. Shady Brook Lane complete complete complete complete complete complete complete complete complete
Holt Street Lexington St. 25' E. of Knowles Rd. 5/8/2016 5/16/2016 5/16/2016 5/23/2016 5/31/2016 5/31/2016
Orchard Street Common St. Beech St. 5/2/2016 5/8/2016 5/8/2016 5/16/2016 5/31/2016 5/31/2016
Charles Street Slade St. Orchard St. 5/2/2016 5/8/2016 5/8/2016 5/16/2016 5/31/2016 5/31/2016
Edward Street Orchard St. Waverly St. 5/2/2016 5/8/2016 5/8/2016 5/16/2016 5/31/2016 5/31/2016
Garden Street Washington St Long Ave. 5/8/2016 5/16/2016 5/16/2016 5/23/2016 5/31/2016 5/31/2016
Winthrop Road Common St. Charles St. 5/2/2016 5/8/2016 5/8/2016 5/16/2016 5/31/2016 5/31/2016
Emerson Street Concord Ave. Louise Rd. 5/8/2016 5/16/2016 5/16/2016 5/23/2016 5/31/2016 5/31/2016
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