
One week lookout, week beginning July 5th.   

Belmont Center Project: 

 

 

Tuesday 7/5/16/ through Friday 7/8/16-  Continue setting granite curbing, if needed, Installing 
lighting conduit and light fixtures, prepare gravel sub-base form and pour scored concrete 
sidewalk under the bridge on Concord Ave.  ( Parking is prohibited under the bridge; parking will 
not be affected)  Two-lanes of traffic under the bridge will be provided at all times during peak 
hours.  Alternating traffic patterns (one lane at a time) may be used at times and should be 
expected during concrete pouring and only during off peak hours (9 AM to 3 PM)  

 

Remove and replace scored concrete sidewalk section in front of the real estate office on the 
Corner at Leonard Street and Channing Road previously identified to be unsatisfactory.  (Not 
expected to affect traffic as this will be scheduled during off-peak traffic hours)  (One or two 
parking spaces may not be available during construction activity and pouring of concrete. ) 

 

Prepare, form and pour scored concrete sidewalk along the Leonard Street extension/driveway 
in front of Belmont Savings Bank.  There are two pours scheduled for Wednesday 7-6-16 at 7 AM 
and on Friday 7-8-16 in the morning hours.  (Leonard Street extension in front of Belmont 
Savings Bank remains closed to traffic and parking) 

 


