SKANSKA

Date: 11/4/2021 Prime Contract Change Order Number 028
Belmont Middle and High School Project # 1318017 Skanska USA Building Inc.
To Contractor: Architect's Project No: 1318017-000

Skanska USA Building Inc. Contract Date: 7/7/2018

101 Seaport Boulevard Contract Number: 999

Suite 200

Boston, MA 02210

The Contract is hereby revised by the following items:

Change Order #28
AR CE Description Amount
506R001 1056.0007 Premium Time work for Changes $ 141,688.00

This PCCO is being submitted for 1/2 of the total premium time cost submitted in PCCO 025 (PCO 482R001 CE 1056.0005).

The original CONLrACt VAIUE WaS........ccvieieriieiiiieiieste ettt tete st et et te st eate bt etesteeatebeestentesaeensesseensesseenseeseensensesnsenseessansenns $ 240,341,185.00
Sum of changes by prior Prime Contract Change Orders. ...........cooiiirerieieieeie ettt ettt s saeean $ 10,800,015.00
The Contract Value prior to this Prime Contract Change Order Was............coovieireieriereieieesie e $ 251,141,200.00
The Contract Value will be changed by this Prime Contract Change Order in the amount of..............cccooeviiiiiieninenenenn, $
The new Contract Value including this Prime Contract Change Order Will be...........c.cccecieriiiinininiieiininncceeceees $ 251,282,888.00
The Contract duration will be changed DY...........ceeeiririririeieeecreeeee e, 0 Days

The revised Substantial Completion date as of this Prime Contract Change Order is...........c.cccevevenecreieienineneniercennens

Skanska USA Building Inc. Perkins & Will, Inc. Town of Belmont
CONTRACTOR ARCHITECT OWNER

101 Seaport Boulevard 225 Franklin St, Boston, MA 02110 455 Concord Ave

Suite 200 Belmont, MA 02478
Boston, MA 02210

Address Address Address

By Michael Loring By  Brian Spangler By William Lovallo
SIGNATURE SIGNATURE SIGNATURE

DATE DATE DATE
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