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Date: November 29, 2023 

 

To: Planning Board 

 

Subject: Amend Order of Conditions to Remove Dugout Shelters at Baseball and Softball Fields  

 

The Belmont Middle and High School Building Committee [Building Committee] is requesting 

temporary relief and an amendment to the Order of Conditions to remove dugout shelters at the 

baseball and softball fields as a condition to close out the open permit.   

 

The Building Committee had plans in place to have the shelters installed this past summer.  The 

Brendan Grant Foundation, following review of the shelter design, informed the Committee this 

past spring that they intended to install a different type of shelter to resemble the former baseball 

dugout shelters which were demolished in 2020.  The Brendan Grant Foundation and Building 

Committee decided that it was not good use of taxpayer dollars to have new shelters removed so 

the Building Committee eliminated the shelters approved by the Planning Board from the project 

We approached the Planning Board this past June to discuss the alternate solution proposed by the 

Brendan Grant Foundation.  Following further considerations of a new dugout shelter design, the 

Brendan Grant Foundation informed the Building Committee this past summer that they intended 

to use the shelters approved by the Planning Board and enhance them with a future project 

construction effort independent of the Belmont Middle and High School project.  Unfortunately, 

the original shelters purchased in 2020 were canceled, so the Building Committee had to requote 

and approve a new order of shelters this fall, thus delaying the installation of the shelters until next 

spring.   

 

The Building Committee is now committed to installing the shelters as presented to the Planning 

Board during the Site Plan Review meetings in 2019 and 2020.  Evidence of that commitment is 

attached herein in documentation with Sportsfield Specialties Inc., the canopy vendor, that 

includes the signed cost estimate, submitted shop drawings, and the purchase order from the Town 

of Belmont.  The expected schedule for delivery of these canopies is early spring and they will be 

installed immediately upon delivery in time for spring sports.  Evidence of the delivery time frame 

from Sportsfield Specialties Inc. is attached herein. 

 

  

 

 



   

It is the desire of the Building Committee that the Planning Board approve this request so that we 

can close out the project permit this year and begin the State audit effort which must be completed 

before we receive the final State grant payment.  If the Planning Board grants this request, we will 

be able to accelerate this State audit by at least four months. 

 

The Committee appreciates the Planning Board’s consideration in this matter. 

 

Sincerely, 

 

 

 

Bill Lovallo 

Chair, Belmont Middle and High School Building Committee  



Phone: 607.746.8911

Quote Number: 88703 QUOTE Page: 1 of 2

Remit To:
Sportsfield Specialties

PO Box 231
Delhi, NY 13753

Billing Questions:

billing@sportsfield.comEmail:

Date: 10/10/2023

Expires: 12/9/2023

PO Num: Belmont High School Middle 

School Building Committee

Sales Person: Dan DeVantier

ddevantier@sportsfield.com
Cell: 607-437-7301

Email:

Quote To:

Estimator
US

Ship To:

Brendan Grant Memorial 
Field
Belmont High School

Belmont, MA 02478

Contract #KPN202001-02

USD

Line Part Description
 Sales
 UoM Unit Price Ext. PriceQty /

6 GD8X32

GameShade® Modular Baseball/Softball 
Dugout - 8'W x 32'L, Includes Standard 
Roofing and Powder Coat Finish Options 
and Base Plate Mounting Hardware, 
Professionally Pre-Engineered to Meet 
ASCE 7-10 Wind Rating Up To 140 MPH 
Exposure C and 60 PSF Ground Snow 
Load Requirements

2.00 EA $14,060.00 $28,120.00

7 GD-CUSTOM

Custom GameShade® Dugout Product

2.00 EA $14,060.00 $28,120.00

GameShade® Modular Baseball/Softball Dugout - 8'W x 28'L, Includes Standard Roofing and Powder Coat 
Finish Options and Base Plate Mounting Hardware, Professionally Pre-Engineered to Meet ASCE 7-10 Wind 
Rating Up To 140 MPH Exposure C and 60 PSF Ground Snow Load Requirements

QUOTE - Miscellaneous Charge -

Description Ext. Price

$2,978.00Freight-NY2-Direct1.)

Lines Total $56,240.00

Line Miscellaneous 
Charges

$0.00

Quote Total $59,218.00

Total Taxes $0.00

Quote Miscellaneous 
Charges

$2,978.00

QuotForm:001:00

Current dugout lead times approximately
four months from time of color selection,
submittal approval, and deposit payment to 
confirm order placement. 

Exact delivery timeframe to be confirmed
approximately 1-2 weeks prior to delivery. 



Phone: 607.746.8911

Quote Number: 88703 QUOTE Page: 2 of 2

Remit To:
Sportsfield Specialties

PO Box 231
Delhi, NY 13753

Billing Questions:

billing@sportsfield.comEmail:

1. Customer is responsible for material take-off, quantities and specification compliance and/or equivalency of quoted products.
2. All prices listed are in US Dollars
3. Delivery is 2-8 Weeks after receipt of purchase order, credit approval, and acceptance of color, material(s) and design.
4. All freight is FOB Origin. Freight rates are estimates provided at the time of quotation. Actual freight rates, include shipping & handling, 

will be billed at the time of shipment. The customer Is responsible for any difference between the quoted freight rate and the actual 
freight rate at the time of shipment. The actual freight rates may differ from the estimates as a result of variable factors, such as the 
change in product quantity and/or material order, state of national economy, fuel costs, capacity and/or rate levels at the time of 
shipment. Split orders will require additional freight charges. Freight quoted does not include additional equipment to unload or unloading 
services, assembly or installation.

5. Applicable State and Local Sales Tax will be added to the final invoice unless a tax exempt or Resale Certificate is provided prior to order 
shipment.

6. Wire transfers, by check and established credit terms are accepted payment methods. Accepted credit cards are VISA, Mastercard and 
American Express.

7. Pricing assumes any electrical connections and wiring are supplied by others unless otherwise indicated.
8. Customer is responsible for approval and associated cost of any applicable local and state codes.
9. Due to the increase of steel and aluminum raw material pricing caused by increased demand, coupled with market instability and 

uncertainty due to the implementation of international trade tariffs, Sportsfield Specialties, Inc. will no longer be able to guarantee current 
product pricing after this quotation has expired in sixty (60) days. To avoid a potential product price increase, customers will need to 
provide Sportsfield Specialties, Inc. with a fully executed purchase order or letter of intent before this quotation expires to guarantee this 
product pricing. Sportsfield Specialties, Inc reserves the right to requote product pricing as necessary based on current steel and 
aluminum raw material pricing once this quotation has expired in sixty (60) days.

Date

Signature

Printed Name/Title

Large Item Shipping
Please be aware that due to our limited storage capacity, we do not have much flexibility to extend ship dates for certain products. Please let 
us know Immediately If you need to adjust your shipment date.

RAW Material Volatility
DISCLAIMER: Due to the ongoing Increase of steel and aluminum raw material pricing caused by Increased demand, coupled with market 
instability and uncertainty due to the Implementation of International trade tariffs, Sportsfleld Specialties, Inc. will no longer be able to 
guarantee current product pricing after this quotation has expired In sixty (60) days. To avoid a potential product price Increase, customers 
will need to provide Sportsfleld Specialties, Inc. with a fully executed purchase order or letter of Intent before this quotation expires to 
guarantee this product pricing. Sportsfleld Specialties, Inc. reserves the right to requote product pricing as necessary based on current steel 
and aluminum raw material pricing once this quotation has expired In sixty (60) days.

QuotForm:001:00

General Terms, unless other project-specific notes specified: 

October 20, 2023

William D. Lovallo, Chair, Belmont Middle and High School Building Committee
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Bill Lovallo

From: White, Donald <DWhite@chasolutions.com>

Sent: Tuesday, November 28, 2023 1:39 PM

To: Bill Lovallo

Cc: Gatzunis, Tom; DelGreco, Tony; Ferdenzi, Justin; Zelikman, Jacob; Saccone, Sandra

Subject: FW: [--EXTBelmont MA New High School - Dugout Order to Baseball and Softball

Bill – see EM below from Sports Field.  They can not give a definitive date yet, but said they can once we get 

closer.  However, they are stating they are expecting shipment in early March, 2024 for the four dugouts. 

 

Don White 

 

Donald White 

Sr. Project Manager 

 

CHA 

Mobile: (617) 293-4954 

Office: (617) 865-6155 

 

dwhite@chasolutions.com 
www.chasolutions.com 

 
To help protect your privacy, Microsoft Office prevented automatic download of this picture from the  
Internet.

 
 

 

 
 

  

 

Please note my email address has changed          
 

Finding a better way.              

 

From: Lauren Iwanow <lauren.iwanow@sportsfield.com>  

Sent: Tuesday, November 28, 2023 10:00 AM 

To: White, Donald <DWhite@chasolutions.com>; Dan DeVantier <dan.devantier@sportsfield.com> 

Cc: Gatzunis, Tom <TGatzunis@chasolutions.com>; DelGreco, Tony <TDelGreco@chasolutions.com>; Zelikman, Jacob 

<JZelikman@chasolutions.com> 

Subject: RE: [--EXTERNAL--]: RE: [External Email] - Belmont MA New High School - Dugout Order to Baseball and Softball 

 

Don, we won’t have a final date until we get closer. The expectation right now is shipment in early March 2024.  

 

Thanks,  

 

Lauren Iwanow, Northeast/Mid-Atlantic/Midwest Senior Inside 
Sales 
Sportsfield Specialties, Inc. 
Direct Sales Division 
Direct: 607.746.1454 Mobile: 607-267-6311 
lauren.iwanow@sportsfield.com 

41155 State Hwy 10 Delhi, NY 13753 
www.sportsfield.com  
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