


196-198 Beech Street, construction schedule; 

 

1. Demolition, excavation, footings and foundations                          7 weeks 
2. Framing, siding, roofing and exterior envelope                                8 weeks 
3. Utilities                                                                                                     3 weeks 
4. Rough electric, plumbing and heating                                                6 weeks 
5. Insulation, boarding, plater and paint                                                7 weeks 
6. Finish carpentry, flooring, fixtures, etc.                                              8 weeks 
7. Driveways, hardscape, landscape and cleanup                                 4 weeks 
8. Allow for weather conditions and unforeseen delays                     3 weeks 

 

Estimated total  duration of construction                                                         46 weeks 
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