
BELMONT HIGH SCHOOL 

SBC Schedule Update

6-Jan-20

2022 2023

Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

PREQUALIFICATION OF TRADE CONTRACTORS 

BID DOCUMENTS COMPLETE

BID TRADE CONTRACTORS

AWARD TRADE CONTRACTORS

BID NON TRADE CONTRACTORS

AWARD NON TRADE CONTRACTORS

PRESENT GMP

PHASE 1 COMPLETE JULY 2021

PHASE 2 COMMENCE JULY 2021

2022 2023

Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

FFE KICK OFF/REVIEW PROPOSED LAYOUTS

REVIEW FINAL LAYOUTS WITH DEPT HEADS

Δ UPDATE SBC ON FFE

FFE SELECTION PHASE 2

Δ UPDATE SBC ON FFE

REVIEW FFE SAMPLES

Δ UPDATE SCB ON FFE/ SIGN OFF ON FFE

PREPARE BID FFE BID DOCUMENTS

BID/PROCURE?EXECUTE FFE CONTRACTS

FABRICATE/DELIVERY OF FFE

INSTALL PHASE 1 FFE INSTALL 

PHASE 2 FFE

SUMMER 2023

2021 2021

CONSTRUCTION 

BIDDING & GMP

CONSTRUCTION

FFE SELECTION & 

BIDDING

2020

2020 2021 2021


