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BMHS - Update Closeout list of Activities
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PV Installation

PV Commission / Energize

White FH Demo (Completed)

Dugouts (By Owner)

Owner - Post Skanska Work Items

Final List - Monetized, CHA

Implement Final Repairs or Accept

Monetized Value

As Builts and Manuals

Attic Stock Turnover

Training of Owner's Personnel

All PCO's Finalized

Final Billing

Planning Board Closeout

ConCom Closeout

Final Certificate of Occupancy
LEED Documentation

Submittals To/From USGBC

Initial Submittal for Audit

Reviews with MSBA

Final Audit/ Closeout w MSBA

Skanska Contract Closeout Items
MSBA Closeout

Work Items in the Field
Regulatory Closeout

Punchlists
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