

| Street Name  | From     | To         |
|--------------|----------|------------|
| MIDDLECOT ST | CROSS ST | CLAFLIN ST |

| Category                   | Item                       | Start Date      | Completion Date |
|----------------------------|----------------------------|-----------------|-----------------|
| <b>Utility Work</b>        |                            |                 |                 |
|                            | Gas                        | <b>Complete</b> |                 |
|                            | Water                      | N/A             |                 |
|                            | Sewer/Drain                | <b>complete</b> |                 |
|                            |                            |                 |                 |
| <b>Road Reconstruction</b> |                            |                 |                 |
|                            | Lower Structures           | <b>Complete</b> |                 |
|                            | Reclamation                | 8/8/2016        | 8/15/2016       |
|                            | Asphalt Binder             |                 |                 |
|                            | Curbing Installation       |                 |                 |
|                            | Construct Accessible Ramps |                 |                 |
|                            | Driveway Aprons            |                 |                 |
|                            | Sidewalk Construction      | 8/8/2016        | 8/15/2016       |
|                            | Reset Utility Structures   |                 |                 |
|                            | Final Paving               |                 |                 |
|                            | Pavement Markings          |                 |                 |

**Notes:**