

One week lookout, week beginning June 27th.

**Belmont Center Project:**

Monday 6/27/16 AM Hours

Pour remaining concrete sidewalk section near Body Trio Studio at Leonard Street and Alexander Avenue (These activities will not affect traffic, and will be performed during off peak hours) ( 2 parking spaces may not be available at times on Alexander Ave, parking is expected to be available on Leonard Street)

Tuesday 6/28/16 AM Hours - Pour concrete Handicap ramps on both sides of the crosswalk on Concord Avenue adjacent to Belmont Savings Bank. (These activities will not affect traffic, and will be performed during off peak hours) ( 2 parking spaces may not be available at times on Concord Ave)

Monday 6/27/16/ through Friday 7/1/16- Installing lighting conduit and light fixtures, prepare and compact gravel to form and pour scored concrete sidewalk under the bridge on Concord Ave. ( Parking is prohibited under the bridge; parking will not be affected) Two-lanes of traffic under the bridge will be provided at all times during peak hours. Alternating traffic patterns (one lane at a time) may be used at times and should be expected during off peak hours (9 AM to 3 PM) Please note that Sidewalk activities will only occur on one side of the street at a time. Refer to the Town of Belmont's website for additional information.