

One week lookout, week beginning July 25th.

Belmont Center Project:

Remove and replace concrete sidewalk and driveway opening at #40 Channing Road previously identified to be unsatisfactory. (Not expected to affect traffic as this will be scheduled during off-peak traffic hours) (On-street parking is prohibited here)

Install brickwalk along Leonard Street Extension in front of Belmont Savings Bank. (This section of roadway remains closed to vehicular traffic and parking)

Excavate, form and pour remaining scored concrete sidewalk in front of Belmont Savings Bank/Leonard Street Extension at the parking garage entrance. (This section of roadway remains closed to vehicular traffic and parking)

Installing lighting conduit and light fixtures in the sidewalk under the bridge on Concord Ave. (Parking is prohibited under the bridge; parking will not be affected) Two-lanes of traffic under the bridge will be provided at all times during peak hours. Alternating traffic patterns (one lane at a time) may be used at times and should be expected and only during off peak hours (9 AM to 3 PM)

Continue to make asphalt pavement patch repairs on various streets throughout the project. (One or two parking spaces may not be available temporarily as the pavement repair is occurring)