

One week lookout, week beginning July 5th.

Belmont Center Project:

Tuesday 7/5/16/ through Friday 7/8/16- Continue setting granite curbing, if needed, Installing lighting conduit and light fixtures, prepare gravel sub-base form and pour scored concrete sidewalk under the bridge on Concord Ave. (Parking is prohibited under the bridge; parking will not be affected) Two-lanes of traffic under the bridge will be provided at all times during peak hours. Alternating traffic patterns (one lane at a time) may be used at times and should be expected during concrete pouring and only during off peak hours (9 AM to 3 PM)

Remove and replace scored concrete sidewalk section in front of the real estate office on the Corner at Leonard Street and Channing Road previously identified to be unsatisfactory. (Not expected to affect traffic as this will be scheduled during off-peak traffic hours) (One or two parking spaces may not be available during construction activity and pouring of concrete.)

Prepare, form and pour scored concrete sidewalk along the Leonard Street extension/driveway in front of Belmont Savings Bank. (Leonard Street extension in front of Belmont Savings Bank remains closed to traffic and parking)