

Street Name	From	To
CLIFTON ST	BEATRICE CIR	PROSPECT ST

<u>Category</u>	<u>Item</u>	<u>Start Date</u>	<u>Completion Date</u>
<b>Utility Work</b>			
	Gas	10/10/2016	11/15/2016
	Water	8/22/2016	10/7/2016
	Sewer/Drain		
<b>Road Reconstruction</b>			
	Lower Structures		
	Reclamation		
	Asphalt Binder		
	Curbing Installation		
	Construct Accessible Ramps		
	Driveway Aprons		
	Sidewalk Construction	N/A	
	Reset Utility Structures		
	Final Paving		
	Pavement Markings		

**Notes:**

The Gas work may occur before the Water work subject to the approval of the Water Department therefore th

ie start and end dates would be flipped.