

# Perkins&Will

## PENDING DOCUMENT REVISIONS LOG

Belmont Middle and High School

12/30/2022

### → NEW ITEM SINCE LOG DATED 12/19/22

PENDING REVISIONS				
ID	To Issue	OME	Subject	Description
ASI-033	1/6/2023	\$0	POOL & FIELD HOUSE BANNER SYSTEM DETAILS	Clarifications to banner support system.
→ PR-091 AMENDED 2	1/13/2023	TBD	ART ROOM VENTILATION - BELOW CEILING UNITS & DUCTWORK	Revising ductwork and units to be below the classroom ceiling.
PR-162 AMENDED	TBD	\$10,000	ADDITIONAL LANDSCAPE & SITE REVISIONS	Misc. additional revisions to P2 site work.
PR-173	TBD	\$50,000	SECURITY AND DAMAGE PROTECTION FOR FIELD HOUSE A/V RACK	Proposing to add security and damage protection for A/V equipment located in the Field House storage rm.
PR-174	TBD	\$0	CAMPUS WAYFINDING SIGNAGE	Providing campus wayfinding signage design for vehicular traffic.
PR-175	TBD	(\$100,000)	CONCORD AVE MILLING AND PAVING	Removal of milling and paving scope along Concord Ave. Keeping paving of Concord & Goden intersection.
→ PR-178	1/13/2022	TBD	PHASE 2 EGRESS STAIR LANDINGS STRINGER INFILL AT WINDOW CONDITIONS PER RFI 1855	Providing detail to infill void between stair stringer and window where no guard rail is currently provided.
CCD-369	1/13/2023	\$60,000	CONCORD & GODEN ROADWAY GRADING & DRAINAGE	Revising grading and providing drainage clarifications as required following existing conditions survey of Concord & Goden Sts. intersection.
CCD-471	1/13/2023	\$0	LANDSCAPE GRADING REVISIONS ALONG MBTA FENCE AND HARRIS FIELD	Revising limit of work not to extend beyond the existing CLF between the school dept. property and the MBTA right of way. Also including lawn and seed scope clarification north and south of Harris Field.
→ CCD-473	1/6/2023	\$10,000	HITTINGER ST. ENTRANCE REVISIONS	Adjusting radius of driveway entrance to coordinate with existing utility pole and adjacent municipal light property.
Subtotal Pending Rev.		\$30,000		

### REVISIONS ISSUED LAST WEEK THAT WERE NOT SHOWN ON PREVIOUS LOGS:

None.