

Perkins&Will

PENDING DOCUMENT REVISIONS LOG

Belmont Middle and High School

11/30/2022

→ NEW ITEM SINCE LOG DATED 11/21/22

PENDING REVISIONS				
ID	To Issue	OME	Subject	Description
ASI-033	TBD	\$0	POOL & FIELD HOUSE BANNER SYSTEM DETAILS	Clarifications to banner support system.
PR-173	TBD	\$50,000	SECURITY AND DAMAGE PROTECTION FOR FIELD HOUSE A/V RACK	Proposing to add security and damage protection for A/V equipment located in the Field House storage rm.
PR-174	TBD	\$0	CAMPUS WAYFINDING SIGNAGE	Providing campus wayfinding signage design for vehicular traffic.
PR-175	TBD	(\$100,000)	CONCORD AVE MILLING AND PAVING	Removal of milling and paving scope along Concord. Ave. Keeping paving of Concord & Goden intersection.
CCD-369	TBD	\$60,000	CONCORD & GODEN ROADWAY GRADING & DRAINAGE	Revising grading and providing drainage clarifications as required following existing conditions survey of Concord & Goden Sts. intersection.
CCD-467	12/2/2022	\$0	GLASS DETECTION FILM REVISIONS (SUPERSEDES PR-108 & PR-177)	Providing two strips of film @ 3'-6" and 5'-6" AFF.
CCD-468	11/23/2022	TBD	GRADING & DRAINAGE CLARIFICATION PER RFI 1808	Modifying grading and a catch basin to provide adequate pitch for runoff drainage.
CCD-469	12/2/2022	\$1,000	POWER REVISIONS FOR CAFÉ COMMONS & VIDEO PROD. SUITE PER RFI 1815 & 1818	Relocating power to match AV locations for AV equipment.
CCD-470	TBD	\$2,000	ADDED POWER FOR FAUCET SENSORS (F161C & F161D)	Added power for faucet sensors in F161C and F161D restrooms.
Subtotal Pending Rev.		\$13,000		

** Cost is carried in Skanska's exposures log under the original revision number.

REVISIONS ISSUED LAST WEEK THAT WERE NOT SHOWN ON PREVIOUS LOGS:

None.