

West of Harris Field

Design Considerations

- 01 Consider if Building Committee should make design decisions based on potential of a future ice rink project
 - Does it seem likely that a rink project is likely in the future
 - School Committee voted on preferred option
- 02 Consider if original field scope is still appropriate as previously directed by School Department
 - Overlapping JV softball, JV baseball, JV soccer
 - Shotput and discus areas needed to host track meets
- 03 Consider if tennis will be included in discussions
 - Not in original scope
 - Did School Department change their position on tennis since prior direction to Building Committee
 - Should an interim option for tennis be considered ahead of a new ice rink
- 04 Consider approach to parking in context of potential new ice rink
 - How many total parking spaces will be needed
 - How many parking spaces to construct now
 - What is finish condition of parking lot
- 05 Consider if Building Committee should bring in new ice rink utilities from street to avoid disturbing new work put in place
 - Not in original scope
 - May avoid additional costs of reconstruction of finished work with future project
- 06 Consider if a new crosswalk signal at Cottage Street should be part of this project
 - Not in original scope
 - Does the project add more risk to the Concord Avenue and Cottage Street intersection for pedestrians crossing
 - Original agreement with OCD was that this signal would be incorporated into future ice rink project
 - Should Building Committee consider incorporating only design component of signalized intersection into project