

SCHEDULE

	2021			2022												2023		
	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec			
DD Submission				12/10/2021														
Pricing					1/7/2022													
CD Submission							3/31/2022											
Pricing							4/21/2022											
Bidding									6/14/2022									
Construction															11/1/2022			
Turn over Fields for Use																	winter growth →	April 2023
Planning Board Meetings						2/15/2022 - Public Comments												
							4/5/2022 - Approve Site Design											
Building Committee Meetings	#1 ● 10/10/2021 - Review Study, Budget, Schedule	#2 ● 11/18/2021 - Confirm Design Approach		#3 ● 1/27/2022 - Confirm Budget & Scope			#4 ● 3/31/2022 - Approval of Procurement Process											
							#5 ● 4/28/2022 - Approve Bid Package											
									#6 ● 6/16/2022 - Approve Award									