

Perkins&Will

PENDING DOCUMENT REVISIONS LOG

Belmont Middle and High School

4/5/2022

→ NEW ITEM SINCE LOG DATED 3/28/22

PENDING REVISIONS				
ID	To Issue	OME	Subject	Description
ASI-033	TBD	\$0	POOL & FIELD HOUSE BANNER SYSTEM DETAILS	Clarifications to banner support system.
PR-105 AMENDED 2	TBD	\$110,088	SOUTHEAST CORNER OF SMALL GYM CLADDING REVISIONS	PR-105 AMENDED 2 provides additional drawings and details related to cladding the southeast corner of the existing small gym.
PR-138	TBD	\$10,000	EXTERIOR BOTTLE FILLER & METER - PHASE 2	PR-138 proposes an exterior bottle filler and meter pit for the Phase 2 site and athletic field areas.
PR-139	TBD	\$30,000	ADDITIONAL ROOF HATCH FOR LOW ROOF AREA ABOVE BAND ROOMS	PR-139 proposes the addition of a roof hatch to provide access to the roof area above the band rooms in Area B. This area of the roof is secluded from the larger, main roof.
PR-141	TBD	\$1,000	INCREASE VISIBILITY OF EXTERIOR LOCKDOWN STROBES	Following AHJ review, PR-141 proposes to increase the visibility of the exterior strobe signals for lockdown alarm conditions.
→ PR-145	TBD	\$0	FOOD SERVICE REVISIONS REQUESTS	Various power and data additions per user request. All cost associated with this change will be funded via the School Department.
→ PR-146	4/8/2022	\$12,000	COVE LIGHT FIXTURE ADJUSTMENTS NEAR EXPANSION JOINTS	Adjusting cove light fixture lengths to avoid conflict with building expansion joint.
→ PR-147	4/15/2022	\$50,000	MAINTENANCE CATWALK FOR E111 HVAC UNIT	Providing catwalk for maintenance access to HVAC unit mounted in E111 locker room ceiling.
CCD-407	4/8/2022	\$25,000	PHASE 2 GLASS THICKNESS REVISIONS	Revising glass thickness in certain areas of Phase 2 to comply with strength requirements per code.
CCD-421 AMENDED	4/8/2022	\$30,000	MEDIA CENTER HM FRAME REVISIONS PER RFI CON-1551	Revising support method for HM frame.
CCD-423	4/6/2022	\$1,000	POWER FOR CIRCULATION PUMP / AQUASTAT PER RFI 1571	Adding separate outlet for circ. pump and quastat. Outlet will be on separate circuit.
CCD-425	TBD	(\$40,000)	DIMENSIONAL LETTERING REVISIONS & DELETION OF BACK-PAINTED GLASS	Revision to style and locations of dimensional lettering, and removal of back-painted decorative glass at the MS & HS main offices.
→ CCD-428	4/4/2022	(\$5,000)	REMOVAL OF BLUE PHONE AT BASKETBALL PRACTICE COURTS	Removing blue phone shown in elec. dwgs, but not required.
Subtotal Pending Rev.		\$224,088		