



## Potential Change Order Request

## Skanska USA Building Inc.

**1318017 - Belmont Middle and High School**

221 Concord Street  
Belmont, MA

### 1318017 Belmont Middle and High School

Potential Change Order: 684

Date: 6/7/2022

**To:** Thomas Gatzunis  
Daedalus Projects Incorporated  
1 Faneuil Hall Marketplace South  
Floor 3  
Boston, MA 02109

**From:** Paige Matthews  
Skanska USA Building Inc.  
101 Seaport Boulevard  
Suite 200  
Boston, MA 02210  
Tel: Fax:

#### Description

CCD 383 TURF FIELD DRAINAGE

#### Notes

Modifications to subgrading and drainage design at turf field due to existing soil conditions.

Revised Drawing(s):

- o L602 - LANDSCAPE DETAILS

Neither the adjustments to the Contract Price nor the Contract Time upon which this PCO is based contemplates any project delays, suspensions, disruptions, cost escalations or other impacts caused, directly or indirectly, by the Pandemic (as defined in the GMP), as such cost adjustment to the Contract Sum and GMP shall be reconciled in accordance with the Owner Pandemic Allowance. Skanska further reserves all rights to request adjustment of the Contract Time as a result of the Pandemic Standards and in connection with this PCO. Skanska will make every reasonable effort to provide the required documentation and notice in accordance with this Contract, however, Skanska may not be able to meet the contractual deadlines due to circumstances outside of Skanska's control.

#### Schedule Impact

Skanska reserves the right to continue to assess our construction schedule on a monthly basis and advise the Owner of any impacts at that time.

Item No	Company	Item Description	Amt Prop
0001	Brightview Landscape Development, Inc	CCD 383 - Landscape - Brightview 067 COR 25R2 Dated 5/19/22 - Cost to install additional stone to make up for the .75% pitch crowning the field (ILO .5%), trenching in the panel drains and installing vertically. Cost also includes the premium associated with completing majority of this work in November/December ILO Spring & Summer as originally scheduled.	\$123,171.00
Level 1	Skanska USA Building Inc.	1.35% SDI Markup	\$1,663.00
Level 2	Skanska USA Building Inc.	2.70% CCIP Markup	\$3,371.00
Level 3	Skanska USA Building Inc.	5.00% Skanska O & P Markup	\$6,410.00
Level 4	Skanska USA Building Inc.	.73% P & P Bond Markup	\$983.00

## Potential Change Order Request



## Skanska USA Building Inc.

**1318017 - Belmont Middle and High School**

221 Concord Street  
Belmont, MA

**Belmont Middle and High School**

Potential Change Order Request

Skanska Standard With Architect Signature

**Potential Change Order: 684**

**Date: 6/7/2022**

**PCO #684 Total:**

**\$135,598.00**

**Submitted By:**

**Architect/Design Approval By:**

**Approved By:**

**Signature**

**Signature**

**Signature**

**Name** Paige Matthews

**Name** Brian Spangler

**Name** Thomas Gatzunis

**Date**

**Date**

**Date**