

# Perkins&Will

## PENDING DOCUMENT REVISIONS LOG

Belmont Middle and High School

10/6/2022

### → NEW ITEM SINCE LOG DATED 9/26/22

| PENDING REVISIONS     |            |             |   |   |
|-----------------------|------------|-------------|---|---|
| ID                    | To Issue   | OME         | Subject   | Description   |
| ASI-033               | TBD        | \$0         | POOL & FIELD HOUSE BANNER SYSTEM DETAILS                | Clarifications to banner support system.  |
| → ASI-251             | TBD        | \$0         | TREE RE-LOCATIONS PER PLANNING BOARD REVIEW             | Issue documentation for all finalized tree locations.   |
| PR-162                | TBD        | (\$7,500)   | ADDITIONAL LANDSCAPE & SITE REVISIONS                   | Revising portions of the Phase 2 athletic fields and landscape work per comments received from the Brenden Grant Foundation.                  |
| PR-172                | 10/17/2022 | \$15,000    | WALL PROTECTION FOR EAST SIDE OF FIELD HOUSE            | Proposing MDF protection for GWB wall at east side of F.H.  |
| PR-173                | 10/7/2022  | \$5,000     | SECURITY AND DAMAGE PROTECTION FOR FIELD HOUSE A/V RACK | Proposing to add security and damage protection for A/V equipment located in the Field House storage rm.                                      |
| → PR-174              | TBD        | \$0         | CAMPUS WAYFINDING SIGNAGE                               | Providing campus wayfinding signage design for vehicular traffic.   |
| → PR-175              | TBD        | (\$100,000) | CONCORD AVE MILLING AND PAVING                          | Removal of milling and paving scope along Concord Ave. Keeping paving of Concord & Goden intersection.  |
| CCD-369               | TBD        | \$60,000    | CONCORD & GODEN ROADWAY GRADING & DRAINAGE              | Revising grading and providing drainage clarifications as required following existing conditions survey of Concord & Goden Sts. intersection. |
| CCD-457 AMENDED       | TBD        | \$20,000    | POWER FOR BASKETBALL HOOP GOAL ADJUSTOR AND SHOT CLOCK  | Revised power for goal height adjustor. Re-install salvaged shot clocks to competition court.   |
| CCD-460               | TBD        | (\$90,000)  | MUNICIPAL SUPPLY TIE-IN FOR IRRIGATION SYSTEM           | Providing design to provide municipal water supply for the irrigation system, and providing direction to abandon ground water well design.    |
| CCD-462               | 10/7/2022  | \$15,000    | DOOR HARDWARE REVISION @ SINGLE USE WC ROOMS            | Revising door hardware to permit keyed entry from outside room.   |
| CCD-463               | 10/7/2022  | \$2,000     | ADDED POWER FOR ACCU-29 PER RFI 1740                    | Adding power for ACCU-29 per RFI.   |
| CCD-464               | 10/7/2022  | \$1,000     | POWER FOR VISUAL DISPLAY BOARD PER RFI 1758             | Adding power for visual display board.  |
| Subtotal Pending Rev. |            | (\$79,500)  |   |   |

### REVISIONS ISSUED LAST WEEK THAT WERE NOT SHOWN ON PREVIOUS LOGS:

ASI-250 10/3/2022 \$0 GRADING CLARIFICATION PER RFI 1759

Additional spot grades added for ADA cross slopes.