



Prime Contract Change Order Number 058

Date: 9/7/2023

Belmont Middle and High School
221 Concord Street
Belmont, MA

Project # 1318017
Tel: Fax:

Skanska USA Building Inc.

To Contractor:
Skanska USA Building Inc.
101 Seaport Boulevard
Suite 200
Boston, MA 02210

Architect's Project No: 1318017-000
Contract Date: 7/7/2018
Contract Number: 999

The Contract is hereby revised by the following items:

Change Order #58: Added Scope for Risk 3 PV System

Table with 4 columns: AR, CE, Description, Amount. Row 1: 993R0003, 2260, Added Scope for Risk 3 PV Racking System, \$334,132.00

Summary table with 2 columns: Description, Amount. Rows include original contract value, sum of changes, and new contract value of \$257,005,124.00.

Skanska USA Building Inc.
CONTRACTOR
101 Seaport Boulevard
Suite 200
Boston, MA 02210
Address
By James Craft
SIGNATURE
DATE

Perkins & Will, Inc.
ARCHITECT
225 Franklin St, Boston, MA 02110
Address
By Brian Spangler
SIGNATURE
DATE

Town of Belmont
OWNER
455 Concord Ave
Belmont, MA 02478
Address
By William Lovallo
SIGNATURE
DATE

Dan Lanneville
Sr. Vice President