



Prime Contract Change Order Number 004

Date: 7/6/2020

Belmont Middle and High School

Project # 1318017

Skanska USA Building Inc.

To Contractor: Skanska USA Building Inc. 101 Seaport Boulevard Suite 200 Boston, MA 02210

Architect's Project No: 1318017-000 Contract Date: 7/7/2018 Contract Number: 999

The Contract is hereby revised by the following items:

Change Order #4

Table with 4 columns: AR, CE, Description, Amount. Lists various revision items and their associated costs.

The original Contract Value was... Pending Final GMP (\$362,945.00) The new Contract Value including this Prime Contract Change Order will be...

Skanska USA Building Inc. CONTRACTOR 101 Seaport Boulevard Suite 200 Boston, MA 02210 Address By Michael Loring Perkins & Will, Inc. ARCHITECT 225 Franklin St, Boston, MA 02110 Address By Brooke Trivas Town of Belmont OWNER 455 Concord Ave Belmont, MA 02478 Address By William Lovallo

**Prime Contract Change Order Number 004**

---

**Belmont Middle and High School**

**Project # 1318017**

**Skanska USA Building Inc.**

---

SIGNATURE \_\_\_\_\_

SIGNATURE \_\_\_\_\_

SIGNATURE \_\_\_\_\_

DATE \_\_\_\_\_

DATE \_\_\_\_\_

DATE \_\_\_\_\_