

Belmont Middle & High School

Updated, Rev1, 2/12/24

Construction Activities beyond Skanska's scope of work.

Item of Work	Current Value	Schedule	Comments
Dugouts Canopies at Baseball & Softball	\$ 65,000	Deliver in March	Installation Labor to be coordinated by CHA
Added Ladder to Connect Roofs	\$ 20,000	Summer 2024	CHA to coordinate procurement, F&I
Barrel Washer Exhaust	\$ 25,000	Summer 2024	CHA to coordinate procurement, F&I
Add Power Outlets to Softball Stands	\$ 15,000	Summer 2024	CHA to coordinate procurement, F&I
Tree Trimming along MBTA Tracks	\$ 6,000	Summer 2024	CHA to coordinate procurement, F&I
Added Visual Display Boards at MS	\$ 25,000	Summer 2024	CHA to coordinate procurement, F&I
<hr/>			
Projected Cost Totals	\$ 156,000		