



Potential Change Order Request

Skanska USA Building Inc.
1318017 - Belmont Middle and High School
221 Concord Street
Belmont, MA

1318017 Belmont Middle and High School

Potential Change Order: 900 Date: 4/18/2023

To: Thomas Gatzunis, Daedalus Projects Incorporated, 1 Faneuil Hall Marketplace South, Floor 3, Boston, MA 02109
From: Mike Morrison, Skanska USA Building Inc., 101 Seaport Boulevard, Suite 200, Boston, MA 02210

Description

7-8 and Team Locker Rooms Slab Prep for Floor Install

Notes

PCO 900 related to grinding and floor prep for locker room flooring to be installed.

Neither the adjustments to the Contract Price nor the Contract Time upon which this PCO is based contemplates any project delays, suspensions, disruptions, cost escalations or other impacts caused, directly or indirectly, by the Pandemic (as defined in the GMP), as such cost adjustment to the Contract Sum and GMP shall be reconciled in accordance with the Owner Pandemic Allowance.

Schedule Impact

Skanska reserves the right to continue to assess our construction schedule on a monthly basis and advise the Owner of any impacts at that time.

Table with 4 columns: Item No, Company, Item Description, Amt Prop. Includes items for Resilient Floors, General Requirements, and various markups, totaling \$4,832.00.

Submitted By: Mike Morrison; Architect/Design Approval By: Brian Spangler; Approved By: Thomas Gatzunis. Includes signature and date lines.