



Potential Change Order Request

Skanska USA Building Inc.
1318017 - Belmont Middle and High School
221 Concord Street
Belmont, MA

1318017 Belmont Middle and High School

Potential Change Order: 931 **Date: 6/12/2023**

To: Thomas Gatzunis Daedalus Projects Incorporated 1 Faneuil Hall Marketplace South Floor 3 Boston, MA 02109	From: Mike Morrison Skanska USA Building Inc. 101 Seaport Boulevard Suite 200 Boston, MA 02210 Tel: Fax:
---	--

Description

CE 1785 Installation of Pool Controller RFI 1623

Notes

PCO 931 pertains to control wiring required from RTU-4 to the pool pump per RFI 1623

Neither the adjustments to the Contract Price nor the Contract Time upon which this PCO is based contemplates any project delays , suspensions, disruptions, cost escalations or other impacts caused, directly or indirectly, by the Pandemic (as defined in the GMP), as such cost adjustment to the Contract Sum and GMP shall be reconciled in accordance with the Owner Pandemic Allowance . Skanska further reserves all rights to request adjustment of the Contract Time as a result of the Pandemic Standards and in connection with this PCO. Skanska will make every reasonable effort to provide the required documentation and notice in accordance with this Contract, however, Skanska may not be able to meet the contractual deadlines due to circumstances outside of Skanska's control.

Schedule Impact

Skanska reserves the right to continue to assess our construction schedule on a monthly basis and advise the Owner of any impacts at that time.

Item No	Company	Item Description	Amt Prop
0001	J. C. Cannistraro, LLC	HVAC - J C Cannistraro 043 - wire RTU-4 controller down to pool pump room - per CEC 295-H dated 6/6/23	\$11,136.00
Level 2		2.70% CCIP Markup	\$301.00
Level 3		5.00% Skanska O & P Markup	\$572.00
Level 4		.73% P & P Bond Markup	\$88.00
PCO #931 Total:			\$12,097.00

Submitted By:	Architect/Design Approval By:	Approved By:
Signature _____	Signature _____	Signature _____
Name Mike Morrison	Name Brian Spangler	Name Thomas Gatzunis
Date _____	Date _____	Date _____