



Potential Change Order Request

Skanska USA Building Inc.
1318017 - Belmont Middle and High School
221 Concord Street
Belmont, MA

1318017 Belmont Middle and High School

Potential Change Order: 943 Date: 6/29/2023

To: Thomas Gatzunis, Daedalus Projects Incorporated, 1 Faneuil Hall Marketplace South, Floor 3, Boston, MA 02109
From: Mike Morrison, Skanska USA Building Inc., 101 Seaport Boulevard, Suite 200, Boston, MA 02210

Description

CE 1608 CCD 412 Rated Partition & Fire Damper Revisions per RF1 1548

Notes

PCO 943 pertains to added costs associated with CCD 412. This CCD added a fire walls and includes furnishing and installing 2 new fire dampers.

Neither the adjustments to the Contract Price nor the Contract Time upon which this PCO is based contemplates any project delays, suspensions, disruptions, cost escalations or other impacts caused, directly or indirectly, by the Pandemic (as defined in the GMP), as such cost adjustment to the Contract Sum and GMP shall be reconciled in accordance with the Owner Pandemic Allowance. Skanska further reserves all rights to request adjustment of the Contract Time as a result of the Pandemic Standards and in connection with this PCO. Skanska will make every reasonable effort to provide the required documentation and notice in accordance with this Contract, however, Skanska may not be able to meet the contractual deadlines due to circumstances outside of Skanska's control.

Schedule Impact

Skanska reserves the right to continue to assess our construction schedule on a monthly basis and advise the Owner of any impacts at that time.

Table with 4 columns: Item No, Company, Item Description, Amt Prop. Includes items for Sweeney Drywall Finishes Corp., J. C. Cannistraro, LLC, and Skanska USA Building Inc. (Levels 1-4). Total: PCO #943 Total: \$5,928.00

Submitted By: Mike Morrison; Architect/Design Approval By: Brian Spangler; Approved By: Thomas Gatzunis. Includes signature lines and dates.