

Potential Change Order Request

Skanska USA Building Inc.

1318017 - Belmont Middle and High School

221 Concord Street Belmont, MA

1318017 **Belmont Middle and High School**

Potential Change Order: 905 Date: 4/27/2023

Thomas Gatzunis Mike Morrison To: From:

Skanska USA Building Inc. Daedalus Projects Incorporated 101 Seaport Boulevard 1 Faneuil Hall Marketplace South Suite 200

Floor 3

Boston, MA 02109 Boston, MA 02210 Tel: Fax:

Description

PR 116 Amended Vehicular Protection for Generator

PCO 905 is PR 116 amended to have concrete blocks around the generator instead of bollards.

Neither the adjustments to the Contract Price nor the Contract Time upon which this PCO is based contemplates any project delays, suspensions, disruptions, cost escalations or other impacts caused, directly or indirectly, by the Pandemic (as defined in the GMP), as such cost adjustment to the Contract Sum and GMP shall be reconciled in accordance with the Owner Pandemic Allowance. Skanska further reserves all rights to request adjustment of the Contract Time as a result of the Pandemic Standards and in connection with this PCO. Skanska will make every reasonable effort to provide the required documentation and notice in accordance with this Contract, however, Skanska may not be able to meet the contractual deadlines due to circumstances outside of Skanska's control.

Schedule Impact

Skanska reserves the right to continue to assess our construction schedule on a monthly basis and advise the Owner of any impacts at that time.

Item No	Company	Item Description	Amt Prop
0001	W. L. French Excavating Corp.	Site Work Phase II - WL French 051 - PCO 120R1 (4/20/23) - PR 116 Amended -	\$13,532.00
Level 001		1.35% SDI Markup	\$183.00
Level 002		2.70% CCIP Markup	\$370.00
Level 003		5.00% Skanska O & P Markup	\$704.00
Level 004		.73% P & P Bond Markup	\$108.00
		PCO#	905 Total: \$14,897.00

Submitted By:	Architect/Design Approval By:	Approved By:
Signature	Signature	Signature
Name Mike Morrison	Name Brian Spangler	Name Thomas Gatzunis
Date	Date	Date

Printed on: 4/27/2023 Page 1 of 1