

# Belmont High School

Phasing, Logistics & Schedule Update


June 19, 2018

# Agenda


- Phasing and Logistics
- Construction Traffic
- Construction Parking Options
- Construction Schedule




# Phase 2 – High School Construction




# Phase 3 – Transition



# Phase 4 – Middle School Construction



# Construction Traffic Route



# Construction Parking Options (Pending Future Discussions and Approval)



Additional Options to Consider include Incinerator Site and Alewife Garage

## Construction Schedule Dates

- Early Utility Enabling: April 2019 - September 2019
- High School Construction: June 2019 - July 2021
- Transition: July 2021 - September 2021
- Middle School Construction: July 2021 - May 2023
- Construction Complete: August 2023
- HS Pile Installation: July 2019 - October 2019
- MS Pile Installation: January 2022 – March 2022
- Pool: July 2019 - July 2021
- Field House: Summers 2019, 2020, 2021
- Lockers: January 2021 - July 2021
- Baseball/Soccer Fields: June 2019 – August 2023