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   Belmont Construction Schedule 3-30-16 to 4-15-16 

   

           The following schedule is tentative and is subject to change due to plan revisions 
 

           3/30/16 Strip sidewalk adjacent to Belmont Savings from the driveway entrance towards Moore St.  
  

 
Begin installation of tree lighting conduit in same area 

         3/31/16 Remove and reset curb adjacent to Belmont Savings from the driveway entrance towards Moore St. 
   

 
Continue installation of tree lighting conduit in same area 

   4/1/16 Install street light base and conduit adjacent to Belmont Savings from the driveway entrance towards Moore St. 

 
Strip sidewalk adjacent to Belmont Savings from the driveway entrance towards Concord Ave. 

         4/4/16 Install new curb adjacent to Belmont Savings from the driveway entrance towards Concord Ave. 
  

 

Fine grade and compact all walk sub-grades adjacent to Belmont Savings 
Relocate the sprinkler system water service away from the granite seating wall 

4/5/16 Begin fine grading the sub-grade for the granite seating wall 

   4/6/16 Continue   Continue fine grading the sub-grade for the granite seating wall 

 4/7/16 Continue fine grading the sub-grade for the granite seating wall 

 4/8/16 Excavate form and pour all bench and trash receptacle foundations in the Common area and adjacent to 
 Belmont Savings 
 

 4/11/16 Begin installation of the drain connection from the underpass to a catch basin across Channing Road 

 4/12/16 Continue installation of the drain connection from the underpass to a catch basin across Channing Road 

 4/13/16 Begin excavation of Leonard St. from the Belmont Savings driveway entrance towards Moore St. 

 4/14/16 Continue excavation of Leonard St. from the Belmont Savings driveway entrance towards Moore St. and 
 begin fine grading 

 4/15/16 Complete fine grading of Leonard St. from the Belmont Savings driveway entrance towards Moore St. and 
 begin forming for brick roadway base 
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