@ Stantec Memo

To: Todd Borci From: Justin Gould
US EPA Region | - New England Stantec
5 Post Office Square - Suite 100 5 Burlington Woods
Boston, MA 02109-3912 Burlington, MA 01803
File: Date: May 1, 2017

Reference: Town of Belmont, MA
lllicit Discharge Detection and Elimination (IDDE) Plan

The Town of Belmont has outlined the IDDE plan for identifying sources of contamination entering
the storm drain system. The Town will follow the guidelines and requirements of the EPA Region 1’s
EPA New England Bacterial Source Tracking Protocol, the 2003 Small MS4 General Permit, the 2016
MS4 Permit, any other NPDES permits, and the Order for Compliance on Consent. The Town has
conducted dry-weather and wet-weather sampling at outfalls discharging to the Mystic River
Watershed and utilize the results to prioritize sub-catchment areas (Table 1) requiring further
investigation. The complete sampling results were submitted to the EPA in the January 10, 2017,
Sampling Results Memo. The 17 Qutfalls discharging to the Mystic River Watershed and their sub-
catchment areas are depicted in Figure 1.

The IDDE Plan for each sub-catchment area will be implemented in 4 Phases.

Phase 1 - Sampling/Storm Drain Inspections
Phase 1 will identify smaller tributaries within each sub-catchment area suitable for more intensive

investigations conducted in Phases 2 and 3. Historical sampling data will be used to target areas
containing potential contamination sources. Previous sampling locations will be utilized when
possible to correlate historical sampling data with the new sampling resulis.

Dry-weather and wet-weather sampling will be conducted to isolate sections that exhibit elevated
levels of E. coli, surfactants, ammoniaq, or chlorine. Sampling will be conducted from 7:00 AM - 10:00
AM, during the peak sewer use period.

During dry-weather sampling, a sand bagging method may be utilized in storm drain segments that
have very little flow, but show evidence of contamination. Sand bags will be placed in the channel
of the pipe at a manhole to capture drainage flow over a 24-hour period. That captured flow will
then be sampled and the sand bags removed.

Phase 2 - Dyed-water Testing/Building Inspections

Once a smaller tributary is identified, dyed-water testing will be conducted to identify cross
contamination of sewage flow from the sanitary system into the storm drain system. In areas where
the sewer mainline is above the storm drain, dyed-water testing of the mainlines will be conducted
first. Internal building inspection will commence once the mainlines are cleared. Whereas many
homes in Belmont have both sewer and storm drain services, the internal plumbing will be inspected
for inadvertent cross connections. The sewer service will be tested by placing dyed-water in a toilet
or sink and then monitoring the downstream drain manholes for traces of dye.
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Phase 3 - Closed Circuit Televised (CCTV) Inspections

Cleaning and CCTV inspections will be conducted on all sewer or storm drain mainlines with
elevated levels of contamination. Services that were identified as a contamination source in Phase
2 will also be cleaned and CCTV inspected from the mainline to the building foundation.

Phase 4 - lllicit Connection Removal

When an illicit connection(s) is identified, the appropriate rehabilitation method will be determined

based on the CCTV and internal plumbing inspections. Once eliminated, additional dry- and wet-

weather sampling will be conducted for verification. The schedule for removal and verification of a
confirmed illicit connection will be in accordance with Section IV, Paragraph 5 of the Order for

Compliance on Consent.

Please do not hesitate contacting us if you have any questions.

Very truly yours,

STANTEC CONSULTING SERVICES INC.

Justin D. Gould

Associate

Phone: (781) 221-1083

Fox: (781) 229-1115
Justin.Gould@stantec.com
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BELMONT, MA
ILLICIT DISCHARGE DETECTION & ELIMINATION PLAN
TABLE 1
SUB-CATCHMENT AREA PRIORITIZATION

OUTFALL/SUB- PRIORITY DRY-WEATHER SAMPLING | WET-WEATHER SAMPLING
CATCHMENT AREA (E.coli - MPN/100ml) (E.coli - MPN/100ml)

OF-11 (DMH-41D045) ] >10,000 >20,000
OF-12 (DMH-41D037) 2 >10,000 400

OF-11A (DMH-41D045) 3 8,600 >20,000

OF-2 (DMH-11D010) 4 5,500 19,000
OF-15A (DMH-50D022) 5 1,050 >20,000

OF-15 (DMH-46D060) 6 NF >20,000
OF-10 (Af Outfall) 7 200 7,200

OF-9A (At Outfall) 8 NF 9,450

OF-8 (DMH-22D027) 9 100 8,400

OF-1 (CB-01D012) 10 100 4,000

OF-13 (DMH-41D057) 1 50 1,100

NF = NO FLOW
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