
Furniture, Fixture & 
Equipment

Building Committee Meeting

March 19, 2021
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1. Budget Summary 

2. Purchase Order Packages by Manufacturer

3. Comparative Summary of Final Quotes in Package 1 

• Package 1A – WB Mason Furniture Final Quote

• Package 1B – Harbour Food Service Final Quote

4. Summary Schedule

 FFE Agenda:

 Building Committee Presentation



FFE BUDGET SUMMARY (GROUP 2 AND 3) BELMONT BUDGET
11% FRIEGHT / 

INSTALL

2.5% 

CONTINGENCY
SUBTOTAL BUDGET 

CORE ACADEMIC SPACES $1,004,399 $110,484 $25,110 $1,139,993

SPECIAL EDUCATION $256,055 $28,166 $6,401 $290,622

ART/MUSIC $242,910 $26,720 $6,073 $275,703

 VOCATIONAL AND TECHNOLOGY $446,954 $49,165 $11,174 $507,293

WELLNESS AND FITNESS $134,973 $14,847 $3,374 $153,194

MEDIA $196,695 $21,636 $4,917 $223,249

AUDITORIUM/DRAMA $117,738 $12,951 $2,943 $133,633

DINING AND FOOD SERVICE $274,839 $30,232 $6,871 $311,942

MEDICAL $50,100 $5,511 $1,253 $56,864

ADMINISTRATION & GUIDANCE $185,670 $20,424 $4,642 $210,735

CUSTODIAL AND MAINTENANCE $132,361 $14,560 $3,309 $150,230

IT SUITE AND DISTRICT OFFICES $56,965 $6,266 $1,424 $64,655

THEATER LIGHTING EQUIPMENT $260,448 $28,649 $6,511 $295,608

$3,813,721 Subtotal of FFE Budget Estimate

-$50,000 Transfer of Technology Funds

$3,763,721 Current FFE Budget Estimate Total Approved Budget: $3,765,500

Delta: ($1,779)

 Building Committee Presentation
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 Budget Summary

 (See attached Budget Breakdown)
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Building Committee Presentation

 Purchase Order Packages by Manufacturer

Package #1A - $1,829,886.36 TOTAL

This value is 66% of the overall furniture budget dollar value.

Package #1B - $19,634.03 TOTAL

This value is 3% of the overall equipment budget dollar value.

PW Will be presenting Package 2 

to the Building Committee on 4.9.21

SCHOLAR CRAFT WB MASON

9TO 5 WB MASON

HON WB MASON

HASKELL WB MASON

KI WB MASON

1B HARBOUR FOOD SERVICE HARBOUR FOOD SERVICE

COLUMBIA WB MASON

DAVIS WB MASON

MUZO WB MASON

ALLSTEEL WB MASON

LESRO WB MASON

MIEN WB MASON

NORVA NIVEL WB MASON

CEF WB MASON

SPEC WB MASON

ORIGIN WB MASON

ALL OTHER EQUIPMENT PO WB MASON

2B HANN SCHOOL FURNISHINGS

2C LIFE FITNESS GRONK/BSN SPORTS

2D AET LABS AET LABS

2E THEATRIX THEATRIX

1A

2A

Package # 2

Package #1

Package # 2 2F PUBLIC BID - EQUIPMENT TBD

Public Bid Purchase Orders

State Contract Purchase Orders
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Building Committee Presentation

 Comparative Summary of Final Quotes in Package 1

 (See attached Budget Breakdown)

PACKAGES TOTAL BUDGET PRICE ACTUAL PRICE DELTA

PACKAGE 1A $1,841,440 1,829,886$                           -$11,554

PACKAGE 1B $19,634 19,634$                                $0
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Building Committee Presentation

 Package 1A – WB Mason Final Quote

 (See attached for Full 
Package 1A Breakdown)



7

Building Committee Presentation
 (See attached for Full 
Package 1A Breakdown)
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Building Committee Presentation
 (See attached for Full 
Package 1A Breakdown)
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Building Committee Presentation
 (See attached for Full 
Package 1A Breakdown)



10

Building Committee Presentation
 (See attached for Full 
Package 1A Breakdown)
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Building Committee Presentation
 (See attached for Full 
Package 1A Breakdown)
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Building Committee Presentation
 (See attached for Full 
Package 1A Breakdown)
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Building Committee Presentation
 (See attached for Full 
Package 1A Breakdown)
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Building Committee Presentation

 Package 1B – Harbour Food Service Final Quote

 (See attached for Full 
Package 1B Breakdown)
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Mini-Fair

Budget Sign-off

January Feb / March April May

7

6.1

(Sign-off on Budget) 6

December

8

Finishes Sign-off
(Jan. 21 Building Committee 
Sign-off on Finishes and Fabrics)

 High School 
First Day of 

School!

 2021 2020

June / July July / Aug Sept

Building Committee Meeting 
(Sign-off to Place Purchase Orders for 
Package 1)

9
Install / Delivery

10
FFE Punchlist

11
Certificate of 
Occupancy 
Aug. 23

 Summary Schedule

 TODAY!


